COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/18/2007

ESTIMATE SUMMARY 11:26:58
CONTID: C15364 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15364-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 58.0 DAYS TIME ALLOW: 120 WORK DAYS
6TH AVENUE: 19TH ST. TO COLFAX AVE. PERCENT TIME:  48.33 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: NH 0062-020
6TH AVENUE: 19TH ST TO COLFAX AVE
NAME OF ROAD: 6
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 07/15/2007 DATE TIME STARTED 04/02/2007
10100 DALLAS STREET DATE LET 12/28/2006 DATE WORK BEGAN 04/02/2007
DATE AWARDED 01/05/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/19/2007 DATE ACCEPTED
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 04/02/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,549,636.67 PARTICIPATING $ 743,463.11 $ 100,735.50
AWARD PROJECT AMT: $ 3,058,631.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 20.94% TOTAL EARNINGS 743,463.11 100,735.50
FUNDS AVAILABLE: $ 2,806,173.56 STOCKPILED MATERIALS 99,897.00 15,147.00
GROSS EARNINGS 843,360.11 115,882.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -19,753.89 -3,022.06
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 823,606.22 112,860.44
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 823,606.22 112,860.44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 112,860.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-00206
0015 202-00240
0020 202-00250
0025 202-00810
0030 202-00821
0035 202-01300
0040 203-00010
0045 207-00205
0050 208-00005
0055 208-00011

Cl5364
15364-BID
NH 0062-020
ITEM
DESCRIPTION

REMOVAL OF DELINEATOR

REMOVAL OF CONCRETE CURB RAMP

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF GROUND SIGN

REMOVAL OF SIGN PANEL

REMOVAL OF END ANCHORAGE

*UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

TOPSOIL

*EROSION LOG

*EROSION BALES (WEED FREE)
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CONTID: C15364 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15364-BID ESTIMATE RUN 07/18/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0005 11:26:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00020 *SILT FENCE 7,000.000 5,679.000
LF 1,023.000 1,227.60
1.20000 6,702.000 8,042.40
0065 208-00040 *CHECK DAM 5.000 2.000
EACH 0.000 0.00
330.00000 2.000 660.00
0070 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
560.00000 1.000 560.00
0075 208-00050 *STORM DRAIN INLET PROTECTION 2.000 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
0080 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0085 208-00205 *EROSION CONTROL SUPERVISOR 150.000 25.500
HOUR 6.000 600.00
100.00000 31.500 3,150.00
0090 212-00006 *SEEDING (NATIVE) 4.700 0.890
ACRE 0.080 81.60
1,020.00000 0.970 989.40
0095 212-00032 *SOIL CONDITIONING 4.700 0.000
ACRE 0.000 0.00
3,600.00000 0.000 0.00
0100 213-00003 *MULCHING (WEED FREE) 4.700 0.000
ACRE 0.000 0.00
530.00000 0.000 0.00
0105 213-00061 *MULCH TACKIFIER 940.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0110 216-00037 *SOIL RETENTION BLANKET (COCONUT) 8,800.000 4,347.900
sy 389.560 623.30
1.60000 4,737.460 7,579.94



CONTID: Cl5364 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15364-BID ESTIMATE RUN 07/18/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0005 11:26:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-06007 AGGREGATE BASE COURSE (CLASS 6) 4,700.000 1,617.000
cy 515.000 12,875.00
25.00000 2,132.000 53,300.00
0120 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 3.000
TON 0.000 0.00
115.00000 3.000 345.00
0125 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 14,266.000 0.000
TON 0.000 0.00
62.00000 0.000 0.00
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,581.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0135 606-02003 END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0140 606-02005 END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0145 608-00010 CONCRETE CURB RAMP 71.000 0.000
sy 0.000 0.00
100.00000 0.000 0.00
0150 608-00015 TRUNCATED DOMES 152.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
0155 612-00001 DELINEATOR (TYPE I) 150.000 0.000
EACH 0.000 0.00
18.50000 0.000 0.00
0160 612-00002 DELINEATOR (TYPE ITI) 25.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0165 612-00003 DELINEATOR (TYPE III) 25.000 0.000
EACH 0.000 0.00

22.00000 0.000 0.00



CONTID: Cl5364 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15364-BID ESTIMATE RUN 07/18/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0005 11:26:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-00011 SIGN PANEL (CLASS 1I) 35.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0175 614-00012 SIGN PANEL (CLASS II) 224.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0180 614-00013 SIGN PANEL (CLASS III) 48.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0185 614-00200 STEEL SIGN POST (U-2) 36.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0190 614-01583 STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 3.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0195 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00
170,000.00000 0.500 85,000.00
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.200
LS 0.000 0.00
4,000.00000 0.200 800.00
0205 627-00005 *EPOXY PAVEMENT MARKING 228.000 0.000
GAL 0.000 0.00
135.00000 0.000 0.00
0210 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 996.000 119.000
GAL 50.000 950.00
19.00000 169.000 3,211.00
0215 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,209.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0220 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 147.000 0.000
(TYPE III)
SF 0.000 0.00

16.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 07/18/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0005 11:26:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 690.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0230 630-00000 FLAGGING 1,250.000 340.000
HOUR 114.000 2,508.00
22.00000 454.000 9,988.00
0235 630-00003 UNIFORMED TRAFFIC CONTROL 200.000 2.000
HOUR 0.000 0.00
80.00000 2.000 160.00
0240 630-00007 TRAFFIC CONTROL INSPECTION 75.000 21.000
DAY 5.000 400.00
80.00000 26.000 2,080.00
0245 630-00012 TRAFFIC CONTROL MANAGEMENT 120.000 41.000
DAY 9.000 6,480.00
720.00000 50.000 36,000.00
0250 630-00025 TRAFFIC CONTROL VEHICLE 200.000 1.000
HOUR 0.000 0.00
17.00000 1.000 17.00
0255 630-80001 FLASHING BEACON (PORTABLE) 4.000 1.500
EACH 0.000 0.00
190.00000 1.500 285.00
0260 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0265 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 7.000
EACH 0.000 0.00
38.00000 7.000 266.00
0270 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 15.000
EACH 1.000 80.00
80.00000 16.000 1,280.00
0275 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000
EACH 0.000 0.00
80.00000 5.000 400.00
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PCN: 15364-BID ESTIMATE RUN 07/18/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0005 11:26:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 176.000 88.000
SF 0.000 0.00
16.00000 88.000 1,408.00
0285 630-80355 PORTABLE MESSAGE SIGN PANEL 3.000 0.500
EACH 0.000 0.00
5,500.00000 0.500 2,750.00
0290 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0295 630-80360 DRUM CHANNELIZING DEVICE 250.000 71.000
EACH 2.500 65.00
26.00000 73.500 1,911.00
0300 630-80370 CONCRETE BARRIER (TEMPORARY) 3,000.000 1,460.000
LF 0.000 0.00
30.00000 1,460.000 43,800.00
0305 630-80380 TRAFFIC CONE 1,000.000 250.000
EACH 0.000 0.00
13.00000 250.000 3,250.00
0310 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
530.00000 0.000 0.00
0315 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500
EACH 0.000 0.00
4,800.00000 0.500 2,400.00
0320 630-85041 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000
DAY 0.000 0.00
460.00000 0.000 0.00
0325 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0330 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: Cl5364 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15364-BID ESTIMATE RUN 07/18/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0005 11:26:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (HMA) 10,070.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMA) 85,610.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70021 F/A ON-THE-JOB TRAINEE 10,240.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0355 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70031 F/A INTERIM SURFACE REPAIR 7,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70035 F/A ROADWAY SMOOTHNESS 33,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70310 F/A LANDSCAPING RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70380 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 625-00000 *CONSTRUCTION SURVEYING 0.418 0.418
LS 0.000 0.00

24,365.00000 0.418 10,184.57
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PCN: 15364-BID ESTIMATE RUN 07/18/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0005 11:26:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0705 900-00010 ADDED ITEM (HOUR)/ ADDITIONAL CONSTRUCTION SURVEYING 0.000 0.000
PER SS 105.12
HOUR 0.000 0.00
100.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,341,090.17 $ 20,529.108 297,333.11
CAT NO0201 ITS ITEMS
0380 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0385 503-00042 *DRILLED CAISSON (42 INCH) 34.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
0390 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 300.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0395 606-01340 END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
760.00000 0.000 0.00
0400 606-02005 END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0405 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 700.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0410 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0415 613-07023 *PULL BOX (24"X36"X24") 4.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0420 614-10125 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 2.000 0.000
EACH 0.000 0.00

102,000.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN
PROJECT: NH 0062-020 ESTIMATE NO: 0005

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ITS ITEMS
0420 MATERIAL ALLOWANCE VAR MESG SIGN (GRND MTD) 1.000
EACH 0.000 0.00
84,750.00000 1.000 84,750.00
0425 614-30205 *VYMS BUTTERFLY SUPPORT (ROADSIDE) 2.000 0.000
EACH 0.000 0.00
34,000.00000 0.000 0.00
0430 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT 306,170.00 $ 0.00$ 84,750.00
CAT NO0202 SAFETY ENHANCEMENT
0435 202-00010 REMOVAL OF TREE 3.000 3.000
EACH 0.000 0.00
425.00000 3.000 1,275.00
0440 202-00090 REMOVAL OF DELINEATOR 8.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0445 202-00810 REMOVAL OF GROUND SIGN 1.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0450 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
1,250.00000 0.000 0.00
0455 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,296.000 3,272.000
cy 826.000 16,520.00
20.00000 4,098.000 81,960.00
0460 203-01597 *POTHOLING 24.000 3.000
HOUR 0.000 0.00
160.00000 3.000 480.00
0465 210-00760 *RESET LUMINAIRE 2.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 07/18/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0005 11:26:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 SAFETY ENHANCEMENT

0470 210-00810  RESET GROUND SIGN 33.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0475 210-00815  RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0480 210-00845 *RESET TRAFFIC SIGNAL CONTROLLER 1.000 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0485 210-00860 *RESET PEDESTRIAN PUSH BUTTON 1.000 0.000
EACH 0.000 0.00
63.00000 0.000 0.00
0490 210-00865 *RESET PEDESTRIAN SIGNAL HEAD 1.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0495 210-00870 *RESET COORDINATION UNIT 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0500 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 3.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0505 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 2,620.000 0.000
TON 0.000 0.00
62.00000 0.000 0.00
0510 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 4,728.000 1,455.250
TON 1,184.800 61,609.60
52.00000 2,640.050 137,282.60
0515 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,433.000 142.700
GAL 36.900 110.70
3.00000 179.600 538.80
0520 503-00036 *DRILLED CAISSON (36 INCH) 19.000 0.000
LF 0.000 0.00

150.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 07/18/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0005 11:26:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 SAFETY ENHANCEMENT

0525 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 939.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0530 606-01340 END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
760.00000 0.000 0.00
0535 606-01370 TRANSITION TYPE 3G 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0540 606-02003 END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0545 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 90.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0550 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 420.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0555 612-00002 DELINEATOR (TYPE II) 20.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0560 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0565 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0570 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0575 614-00012 SIGN PANEL (CLASS ITI) 10.000 0.000
SF 0.000 0.00

20.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 07/18/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0005 11:26:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 SAFETY ENHANCEMENT

0580 614-01583 STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 1.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0585 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 33.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0590 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 4.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0595 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0600 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0600 MATERIAL ALLOWANCE 0.000
EACH 1.000 15,147.00
15,147.00000 1.000 15,147.00
0605 614-86920 *MODIFICATION OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0710 900-00006 ADDED ITEM (DOLLAR)/ CONTRACT PRICE ADJUSTMENTS 0.000 0.000
DOL -20.000 -20.00
1.00000 -20.000 -20.00
CAT 0202 CURRENT AMT $ 636,960.00 $ 93,367.30$ 236,663.40

CAT NO0203 MS4 ITEMS

0610 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,309.000 1,397.000
cY 0.000 0.00
20.00000 1,397.000 27,940.00
0615 206-00510 FILTER MATERIAL (CLASS A) 190.000 184.600
cy 0.000 0.00

42.00000 184.600 7,753.20
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PCN: 15364-BID ESTIMATE RUN 07/18/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0005 11:26:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0203 MS4 ITEMS

0620 207-00205 TOPSOIL 1,100.000 651.800
cy 0.000 0.00
30.00000 651.800 19,554.00
0625 208-00040 *CHECK DAM 9.000 7.000
EACH 0.000 0.00
330.00000 7.000 2,310.00
0630 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 415.000 305.000
sy 0.000 0.00
6.50000 305.000 1,982.50
0635 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,781.000 1,202.200
sY 397.220 1,986.10
5.00000 1,599.420 7,997.10
0640 506-00212 RIPRAP (12 INCH) 100.000 59.210
cy 0.000 0.00
80.00000 59.210 4,736.80
0645 604-00550 *INLET TYPE D (SPECIAL) 2.000 2.000
EACH 0.000 0.00
17,000.00000 2.000 34,000.00
0650 605-00004 4 INCH NON-PERFORATED PIPE UNDERDRAIN 694.000 558.000
LF 0.000 0.00
16.00000 558.000 8,928.00
0655 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 505.000 432.000
LF 0.000 0.00
16.00000 432.000 6,912.00
CAT 0203 CURRENT AMT $ 162,916.50 $ 1,986.10$ 122,113.60

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0660 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

60,000.00000 1.000 60,000.00
0665 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00
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PCN: 15364-BID ESTIMATE RUN 07/18/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0005 11:26:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0670 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 102,500.00 $ 0.00s 102,500.00

PROJECT TOTAL CURRENT AMT §

3,549,636.67 $

115,882.50 $ 843,360.11



